Brewer High School District Trustees
Elementary/Middle School

Design & Funding Approval
October 15, 2008

PROPOSED PROJECT SCHEDULE

Activity
Concept Approval by State Board of Education

Referendum Approved

Phase 1 (Site Prep) Design & Funding Approval by State Board of Ed

DEP Site Permit Issued
Phase 1 Construction Initiation Date

Phase 1 Substantial Completion

Phase 2 (Building) Construction Documents Complete/Final Review

Phase 2 Design & Funding Approval by State Board of Education
Phase 2 Project Out to Bid

Phase 2 Bid Opening

Phase 2 Final Funding Approval by the Commissioner of Education

Phase 2 Construction Initiation Date

*

Dept. of Education Established Bond Date
Phase 2 Substantial Completion

Occupancy

* Bond date contingent upon Legislative appropriation.

SQUARE FOOT ANALYSIS

Space Definition

New Construction 145,800

Design Funding Approval

State/Local

Date
October 10, 2007
December 4, 2007

August 12, 2008
August 2008
September 15, 2008
December 2008
September 2008
October 2008
January 2009
February 2009
February 2009
April 2009
Fall 2009
December 2010

January 2011

Local Only

10,550



